



City of Gulf Breeze

NOTICE TO PROCEED

TO: Henry G. Saam, Vice President
Hewes and Company, LLC
251 Amber Street
Pensacola, FL 32503

DATE: March 15, 2022

PROJECT DESCRIPTION: **Deadman's Island Riprap Restoration Project**

You are hereby notified to commence WORK in accordance with the Agreement dated **March 14, 2022** on or before **March 25, 2022** and you are to complete all WORK within 120 consecutive calendar days thereafter. The date of completion of all WORK is therefore **July 23, 2022**.

The NOTICE also serves as acknowledgment of receipt of Insurance Certificates.

CITY OF GULF BREEZE,

BY _____
Leslie A. Guyer, CMC
Gulf Breeze City Clerk

ACCEPTANCE OF NOTICE

Receipt of the above NOTICE TO PROCEED is hereby acknowledged

Hewes and Company, LLC

this the _____, 2022.

(Signature)

By _____
(Type or Print Name)

Title _____



City of Gulf Breeze

PROJECT HISTORY

Authorization to Bid by City Council	July 19, 2021
Advertisement Date	January 6, 2022 & January 13, 2022
Pre-Bid Meeting	January 13, 2022
Bid Opening	February 8, 2022
SSRUS Board Approval of Bid & Recommendation of Award	N/A
City Council Approval of Bid & Authorization to Execute Contract	February 22, 2022
Notice of Award Issued	February 23, 2022
Contract Signed by City	March 14, 2022
Notice to Proceed Issued	March 15, 2022
Commencement Date	