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STORMWATER SHORT TERM AND IMMEDIATE ACTION COST TRACKING 6/9/15

Completed Portion

Incomplete Portion

TOTAL COST (excludes costs covered by grant)

All amounts shown are City portions and are funded from General Fund Capital Reserve

Committed Projects

AREA ITEM ESTIMATE ACTUAL PAID EST. 

COMPLETION 

DATE

Notes

1 GENERAL A thorough cleaning and general maintenance of the current systems should be 

conducted in a manner that documents who, when, and where systems have been 

checked for maximum operating efficiency. No component of the current system 

should be assumed to be operating properly until inspections are completed. 

 $      100,000.00  $              100,000.00 12/1/14

c

4 GENERAL Watershed Surveying  $      135,513.75  $                75,738.75 9/1/15
c

5 GENERAL Swale plan/driveway culvert cleanup  $                20,000.00 8/1/15

7 EAST Install a direct connect of the lower pond (bordering James River Rd.) to the hospital 

retention pond. This will entail obtaining easements and approvals from Baptist 

Healthcare.

 $        10,326.33  $                10,326.33 10/1/15 City's portion is shown, 1/3 of total 

cost

c

10 EAST McClure ALT 2: Contingency – in the unlikely circumstance Plantation homeowners 

elect to maintain the status quo of the current facilities and refuse access to the 

private facilities for the McClure/Shirley area, an alternative engineering plan to 

discharge the McClure system should be prepared. An alternative for review is to 

pump southward into the discharge systems that serve Highway 98.

 $              260,000.00 1/1/16

13 EAST Obtain an easement to immediately discharge the existing Bay Cliffs collection system 

to the storm pipe running parallel to the subdivision. Ground water elevations will 

improve and storm event capacity increased.

 $        55,908.00  $                55,908.00 3/1/15

c

14 EAST Begin an immediate plan to swale/berm/ditch the property bordering Bay Cliffs and 

the Live Oaks reservation to prevent sheet runoff of water from the Live Oaks 

reservation now flooding Bay Cliffs. Videos of the runoff from the Live Oaks area have 

verified the severity of this problem. 

 $              810,500.00  $                  9,000.00 1/1/17

17 EAST City to install diversion mechanism at the end of McAbee  $                  3,500.00 8/1/15

18 EAST City will have the stormwater system on McAbee and in Bahama Bay cleaned and 

video inspected.

4/1/15
c

21 CENTRAL REVISED:  Contract will be redesigned to eliminate lift station and place 30" pipe 

drained by gravity.

Improve upon the existing contract for the storm water contract now underway by 

 $             937,000.00 11/1/15 Total project at $2.507 million, 

$1.570 by grant c

24 CENTRAL Immediately create a gravity collection point at Loruna and Poinciana, taking the 

water flow southward to the retention pond existing in Shoreline Park (northern area 

near Poinciana).

 $                48,000.00 8/1/15

27 CENTRAL Enlarge and lower the pond level in Shoreline Park so its level is lower, creating more 

capacity and lowering adjoining groundwater levels. City staff has already begun this 

task.

 $              210,000.00 

28 CENTRAL Enlarge and lower the pond level in Shoreline Park so its level is lower, creating more 

capacity and lowering adjoining groundwater levels. City staff has already begun this 

task.

1,238,748.08$                                  

3,406,348.08$                                                                  

301,748.08$                                                                     

3,104,600.00$                                                                  
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1,238,748.08$                                  

3,406,348.08$                                                                  

301,748.08$                                                                     

3,104,600.00$                                                                  

CENTRAL Replace and enlarge the Bear Drive piping system  $              320,000.00 12/16/15

29 CENTRAL Enlarge and lower the pond level in Shoreline Park so its level is lower, creating more 

capacity and lowering adjoining groundwater levels. City staff has already begun this 

task.

 $                  2,000.00 

36 WEST New Pump Station on north end of Gilmore, pond at Berry and Fairpoint, Gilmore 

Bayou Discharge

 $              450,000.00 12/1/16 Applying for grant/RESTORE funding

37 WEST Low pressure storm pump stations for suspect lots on Fairpoint  $                25,000.00 12/1/16

38 WEST Larger inlet throats on existing Navarre Street inlets  $                  3,000.00 

40 WEST Hard pipe emergency crossings

41 CENTRAL Investigate gravity pipe under Shoreline @ Park  $                  9,600.00 

42 WEST Investigate gravity pipe under Shoreline @ Navarre  $                  6,000.00 


